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Date of Release: 17 January 2022

Product Name: OVERGantt ™ by EndFirst Plans

Type of Product: Software System for Project Management
Availability: Ipad, Mac and iPhone App

Website: overgantt.com

Download App: Apple App Store

Project planners have been using Gantt (bar) charts for over 100 years.
OVERGantt (US Pat. Pend.) brings project planning into the 21st century.

Using the world’'s most advanced digital network diagram, OVERGantt creates
plans from right to left using its unique ‘endfirst’ planning methods.

OVERGantt introduces the world'’s first project logic verification system - ‘OLee’ -
which ensures the most accurate project plans on the market. Created from the
ground up to plan projects virtually, team members around the world can plan

as if they were in the same room.

OVERGantt offers the world’s first task-based pricing system. Starting with an
annual subscription of $149.99CA, users then purchase project tasks according
to the number and size of their projects.

Use cases include:

Stand alone for small to medium projects (100s of tasks)
Collaborate with mainstream software for large projects (500+ tasks)

Future development includes:

Possibility (risk) analysis integration
Saas (software as a service) for web browsers
OVERHaul - world’s first project plan recovery system

About EndFirst Plans Inc.

Founded 2018 in Halifax, NS, Canada by Alan Uren with offices in Sydney, NSW,
Australia. With 30 years of project management experience, including
planning, scheduling and controlling representing over $4 billion worth of

project budgets, Alan and Co-founder Wayne Greenwood continue to work
with organizations on project management.

For more information: Ph +1 902 802 8697 | Email: alan.uren@endfirstplans.com


https://apps.apple.com/ca/app/overgantt/id1540052364
www.overgantt.com
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